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The California Department of Transportation

Promises to Deliver!

gy’ 1st QUARTER DELIVERY REPORT 16 Planned Deliveries
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1 30790 | MEN 1 $ 1,750,000 | Realign roadway

0C810 | SHA | 44 [$ 4,244,000 | median barrer
04152 | MRN | 580 | $ 33,010,000 | gt roensrostime & gider span
15014 ALA 580 |$ ISr?;;t]a;II changeable message
OL550 | MON | 101 | $ Median barrier
44601 SB 101 Widen to six lane freeway

KER 14

avert to four lane expressway
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46280 FRE 9 |$ @ (‘\ | ' planting .restoration
23260 | LA | 5 |$ QQ"O & S ———
0C981 RIV 86 |[$ _ | Install signals and left turn lanes
0C982 | RIV 8 |$ . ~,000 | Installsignals and left turn lanes
20433 | SBD | 210 |$ 600,000 | Construct Park-N-Ride
10 | OF720 | STA | 99 |$ 2,938,000 | Highway planting restoration
12 | OEO5U | ORA 91 | $ 17,504,000 | Pavement rehabilitation
12 | OF410 | ORA | 55 |$ 1,462,000 | 'mprove signing and striping
12 | 10167 | ORA 5 |$ 176,629,000 | Reconstructand widen freeway
Total | $ 315,182,000

FIRST QUARTER JULY 1 - SEPTEMBER 30 Status as of 4/21/06
ct www.dot.ca.gov



The California Department of Transportation

Promises to Deliver!

aihel” 2nd QUARTER DELIVERY REPORT 37 Planned Deliveries
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2 | 1C450 | TEH | 5 |$ 320,000 | Highway landscaping
2 | 25147 | TEH | 99 |$ 3,680,000 | Bridge replacement (scour)
2 | 35940 | LAS | 395 [$ 2,836,000 | fumpieanms s
2 | 36060 | SHA | 89 |$ 9,074,000 | Roadway rehabilitation
2 | se170 [1eH | 5 [s e
2 | 37780 PLU 70 |$ 2 Safety roadside rest area
2 37800 TRI 3 $ Replace bridge and upgrade rail
3 | 1A830 | GLE 32 |9 sphalt concrete overlay
3 | 2c842 | SAC $ }5{; rafety & pmericans with
3|3555U | ED | 50 |$ 25 {\0@ &\ iprovements
3 | 3c200 | BUT | 99 |$ 'QQ~ & W o il
4101200 | ALA | 80 |$ 10u storm water treatment systems
4 | 0A810 | CC 4 |$  2,440,.00 | jENovegore s and replace
4 | 24680 | SM | 35 |$ 2,367,000 | consict memtenance
4 | 24693 | SCL | 101 [§ 1,526,000 | coneinic mehienance
4 | 24904 | ALA | 238 | $ 87,000,000 | Wideningand rehabilitation
4 | 27201 | SCL | 280 [$ 17,587,000 | Rehabilitate roadway
4 | 28761 | SM 1 |$ 3,049,000 | Overhead sign upgrade
5| 0K110 | SB | 101 |$ 2,103,000 | Median barrier
5] 0K130 | SCR | 1 |$ 837,000 | Median barrier
5 | 12910 | SCR 1 $ 43,536,000 | widen for merge lanes
5 | 48690 | MON | 68 |$ 3,282,000 | Asphalt concrete overlay

Status as of 4/21/06

SECOND QUARTER OCTOBER 1 - DECEMBER 31

L= 4

- Completed

|:| Behind Schedule

www.dot.ca.gov

Completed Ahead of Schedule I:l To Be Completed



The California Department of Transportation

Promises to Deliver!

SESRER 2nd QUARTER DELIVERY REPORT 37 Planned Deliveries

e
QO
§& S
A A "N SOy PPN
& o’é’ & & oé??g" é‘?
o@ & S S & O o‘:\v" & o"’
6 | 3829U | KER | 41 |$ 19,915,000 | pephalconcrele overay.
7 17990 LA 47 |$ 1,549,000 | Highway planting restoration
Cold pl t and pl
7 21420 LA 2 $ ru%beeiggg g:;\)/ﬁgllte cr:]or?gret?e ace
7 22440 LA 170 | $ Construct soundwalls
7 2266A LA 5 $ Litter removal devices
wir hould d pl
9 31970 INY 395 | $ e Sstfi)g ers and place
10 | 47080 ALA 580 | $ r \Se ‘ruck bypass
11 | 08094 SD 15 | $§ 37,90" O@Q'Q' .managed lanes
11| 25620 | mMP | 78 |$ Q$ (3’ .gation
11 25920 SD 76 |$ 3,7 Construct median barrier
Land i d i
11 | 26350 IMP 8 |$ 487,000 bgguﬁggg;%%an scenic
12| 0C070 | ORA | 1 |$ 2,700,000 | [se concrele mean barrer
12 | OE740 | ORA 5 |$ 3,100,000 | widen off-ramp
I houlder, restri d
12 | 0G050 | ORA 91 |[$ 1,360,000 inr?g:g\\;: i?lu?rl:in:trioges fipe an
Drai i t and
12| 06070 | ORA| 75 |5 1,560,000 | Drtee mproverertane
Total | $ 357,904,000

SECOND QUARTER OCTOBER 1 - DECEMBER 31 Status as of 4/21/06

c - Completed |:| Behind Schedule WWW.dOt.ca.gov
Completed Ahead of Schedule I:l To Be Completed



The California Department of Transportation

Promises to Deliver!

B 3rd QUARTER DELIVERY REPORT 72 Planned Deliveries
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8,686,000 | Roadway rehabilitation

35,000,000 | Replace bridge 1/1/06

6,361,000 | Curve realignment *
52,000 | Pacific coast bike signs * *

$

$

1 | 40960 DN 199 | $

1 | 45420 | VAR [VAR |§

0C910 | TRI | 299 |$

1C170 | SHA | 299 |$

31120 SIS | 161 |$

35990 SIS 97 |'$

37460 | PLU | 70 |$

38160 | LAS | 395 |$
39130 SHA | 44 $ 1,591,000 | Curve improvementand

$

$

$

$

$

$

$

$

$

$

1,400,000 | Curve improvement

1,260,000 | Improve sight distance

8,507,000 | Replace bridge

4,518,000 | Roadway rehabilitation

1,900,000 | Safety roadside rest area

Shoulder widening and
19’850’000 rumble strips

shoulder widening
39750 | SHA | 44 230,000 [ Highway planting
0C770 | PLA | 80

Pavement and drainage
22’1 1 8’000 rehabilitation

i
*
*
*
*
*
*
*
*
*

3,740,000 | Thrie beam median barrier

Plant establishment and
500’000 protection

OE800 ED 50
1A530 | NEV | 20
1C972 | PLA | 267
29090 PLA | 28

19,420,000 | Realignment and widening

Water quality and drainage
2,800,000 improvement

2,836,000 | Water quality improvements

3,620,000 | Construct warehouse

Construct two-way left turn lane,
27120’000 widen and add shoulders

* % % % %
* %
* %

4A570 | YUB | 70
3,312,000 | FeEtore panting and upgrad

0A130 | SCL | 85
0C690 | ALA | 680 |$ 9,616,000 | gans Sxsiing pavement and

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 4/21/06

c - Completed |:| Behind Schedule WWW.dOt.ca.gov
t Completed Ahead of Schedule I:l To Be Completed
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The California Department of Transportation

Promises to Deliver!

B 3rd QUARTER DELIVERY REPORT 72 Planned Deliveries
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4 | 0C860 | SON 37 |$ 2,513,000 | Asphalt concrete surfacing *
4 | 123U | SM 1 | $ 181,302,800 | Construct tunnel
4 | 16361 | ALA | 260 |$ 15,159,000 | Tunnel lighting w
4 | 1A870 | MRN | 101 |$ 170,000 | Native plant revegatation
4 | 22614 | MRN | 101 |$ 17,272,000 | Construct HOV lane gap closure 4 i
5| 0C540 | MON | 1 |$ 5,258,000 | Construct retaining wall * ) ¢
5 | OE240 | MON | 183 |$ 7,983,000 | Pavement rehabilitation *
5| 0G410 | SCR | 17 |$ 4,326,000 | Shoulder and lane widening * %
5| 0G770 | SB | 101 [$ 3,078,000 | Highway planting restoration
510J940 | SCR | 1 |$ 2,707,000 | Concrete barrier ) ¢
5| OL110 | SLO | 101 |$ 500,000 | Plantnative trees ) ¢
5| OM320 | MON | 1 |$ 900,000 | Sopswict soft medan barrier ) ¢
5| 45260 | SLO | 41 |$ 4,287,000 | Gend fruck passing lanes and ) ¢
5| 46860 | SLO | 46 |$ 3,811,000 | Sonstruct earth butiress ) ¢
5 | 47481 SB 101 |'$ 768,000 | Replacement planting *
6 | 0A510 | KER | 58 |$ 765,000 | Tree planting w
6 | 0A860 | KER | 99 |$ 2,884,000 | Construct median barrier *
6 | 29330 | MAD | 99 |$ 34,114,000 | bresswey o freeway wih w
6 | 34234 FRE | 180 |$ 1,379,000 | Highway planting
6 | 34244 FRE 180 |$ 2,790,000 | Highway planting * *
6 | 36460 | KIN | 41 |$ 4,394,000 | Soioe onsee veriay and ) ¢ w
6 | 46360 | KER | 58 |$ 8,140,000 | nonace pavement overiay and w

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 4/21/06

c - Completed |:| Behind Schedule WWW.dOt.ca.gov
t Completed Ahead of Schedule I:l To Be Completed



The California Department of Transportation

Promises to Deliver!

pataey 3rd QUARTER DELIVERY REPORT 72 Planned Deliveries
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6 | 49020 | TUL | 99 |$ 4,774,000 | Remove bridge

6 | 49750 FRE | 168 | $ 2,904,000 | Construct median barrier

710510C | LA | 5 |$ 340,000 | Landscaping

7 | 22030 | LA | 710 |$ 2,034,000 | Pavement preservation

7 | 2267A LA 10 | $ 8,500,000 | .Liter removal devices

7123131 | LA | 2 |$ 15,800,000 | Liter removal devices

7 | 23230 LA | 101 |$ 2,645,000 | Roadside access improvement

7| 2324A | LA | 5 |$ 1,545,000 | gemove e eplace

7 | 2324F | VEN | 33 |$ 1,061,000 | Geroveand replace

7123730 | LA | 710 |$ 1,972,000 | fPgrademeia beam guardraling

8 | 0A423 | SBD | 15 |$ 21,494,000 | Pavement rehabilitation *

8 | 0C180 | SBD | 215 |$ 4,016,000 | jPorade median barrier to ) ¢

8 | OE910 | SBD | 247 |$ 1,470,000 | yanatzs fiersection and lef ) ¢

8 | 38420 | SBD | 10 |$ 10,663,000 | Jrafcmanagement systems *

8 | 45661 RIV 91 $ 18,905,000 | Replace overcrossing
10| OH520 | SJ | 99 [§ 1,751,000 | Install new signals + W
10| 3A120 | SJ | 5 |$ 3,378,000 | Nortibound widening * %
11| 06484 | SD | 15 |$ 5,200,000 | Noise mitigation I
11| 07280 | SD | 78 |$ 7,426,000 | Pavement rehabiltation * % W
111 09189 | SD | 125 |$ 2,600,000 | Mitigation planting * Y W
11| 16573 | SD | 78 [$ 3,390,000 | e prinoe and upgrade + W
11 | 23850 SD | 252 |$ 2,609,000 | Pavement rehabilitation - W

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 4/21/06

L= 4

- Completed

|:| Behind Schedule

Completed Ahead of Schedule I:l To Be Completed

www.dot.ca.gov



The California Department of Transportation

Promises to Deliver!

B 3rd QUARTER DELIVERY REPORT 72 Planned Deliveries
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1,258,000 | Bicycle facility

12 | 0C550 | ORA | 133
12 | 0C983 | ORA | 73 1,000,000 | Storm water filters

$

$ 1,588,000 | Pavement rehabilitation

$
12 | OF741 | ORA 1 19 940,000 | Roadway street lighting

$

$

$

12 | OF950 | ORA 5
12 | 0G630 | ORA | 74

8,000,000 | Reconstruct pavement

Place soft barrier and restore
1 ’900’000 shoulder

Total 603,100,800

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 4/21/06

c - Completed |:| Behind Schedule WWW.dOt.Ca.gov
t Completed Ahead of Schedule I:l To Be Completed



The California Department of Transportation

Promises to Deliver!

aithal’ 4th QUARTER DELIVERY REPORT 49 Planned Deliveries
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2,200,000 | Curve improvement 613006

Rehabilitate roadway and
19,134,000 realign curves

1 | 43840 | HUM | 101
32802 | SHA | 273
37050 | SHA | 299
0A632 | NEV | 80
1A97W | COL | 20
0A800 | ALA 13
0A890 | NAP 12

13,760,000 | Install median barrier

4/1/06

2,096,000 | Intersection improvements
5,305,000 | Realign highway
65,562,000 | Roadway rehabilitation

19,907,000 | Roadway rehabilitation

5/1/06

4/1/06

6/1/06
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6/1/06

Remove gore signs and replace
5,305,000 with overhead signs

Upgrade traffic barrier and
2,483,000 guardrail end terminals

2,206,000 | Upgrade metal beam guard rail

Asphalt concrete resurfacing,
11,242,000 slab replacement and grinding

and slab replacement
101

0C950 | SM 101
0C960 | SM | 280
0T14F | SOL | 37
17240 | ALA | 84
17493 | SCL | 152
1A390 | SON 12
26960 CcC 24

8,281,000 | Grind and replace pavement

Replace slabs and grind
13,500,000 | pavement

27,318,000 | Replace failed slabs

441,000 | Mitigation planting

Improve curve alignment and
22,576,000 widen shoulders

6/1/06

6/1/06

5,839,000 | Construct truck climbing lane 41106

1,618,000 | Highway planting restoration

Roadway widening and
36,484,000 rehabilitation

Upgrade metal beam barrier to

27052 | SCL | 280 14,640,000 | concrete barrier
Upgrade metal beam barrier to

SM 280 36,495,000 concrete barrier

FOURTH QUARTER APRIL 1 - JUNE 30 Status as of 4/21/06

c - Completed |:| Behind Schedule WWW.dOt.ca.gov
t Completed Ahead of Schedule I:l To Be Completed
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6/1/06
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0C830 | SOL | 505 | $ 14,750,000 | Asehalt concrete resurfacing,
$
$
$
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$
$
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$
$
$
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Let's Roll!

The California Department of Transportation

Promises to Deliver!

4th QUARTER DELIVERY REPORT

49 Planned Deliveries

6/1/06

6/30/06

6/30/06

4/1/06

5/1/06

4/1/06

6/1/06

5/5/06

5/5/06

4/14/06

6/2/06
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4 | 27100 | SOL | 80 |$ 3,387,000 | install overhead guide signs
427212 | CC | 4 |$ 7,543,000 | snouidbreand moty arainage
4| 27510 | SOL | 80 |$ 1,507,000 | psiing watre sngia o
4 | 44630 SOL 84 | $ 2,836,000 | Replace bridge
4 | 4C080 | SOL | 80 |$ 18,323,000 | Bridge rehabiltation
5| 0A490 | SB | 166 | $ 17,331,000 | Roadway rehabiltation
5 | 28281 SB 150 | $ 250,000 | Mitigation planting
5 | 46410 | MON | 101 | $ 4,025,000 | Upgrade and repair facilties
5| 49180 | SCR | 152 | $ 12,483,000 | Pavementrehabiltation
7| 12942 | LA | 60 |$ 22,000,000 | gcon reswayforhon
7| 1294U | LA | 60 [$ 70,000,000 |Sgnsic high occupancy
7 | 18850 | LA | 134 | $ 26,793,000 | Modiyinterchange
7 | 18880 | LA | 405 | $ 1,220,000 |Widen off ramp
7| 2324E | LA | 210 | $ 1,591,000 | femecve 2nd replace diseased
8 | 0C040 | SBD | 15 | $ 10,643,000 | Regrade the median
8 | 0CO70 | SBD | 15 | $ 1,350,000 | Widen existing off ramp
8 | 1A910 | SBD | 15 |$ 6,711,000 | pegade medianandinstal
9 | 21460 INY | 395 | $ 31,660,000 | Widen to four lane expressway
10| 04995 | AMA | 49 |$ 1,339,000 | Envionmental mitigation
10 | OF300 SJ 99 | $ 12,100,000 | Construct barrier
10| 36250 | CAL | 4 |$ 18,590,000 | aignment  Pressayon new
11| 09182 | SD | 905 | $ 131,366,000 | Construct new freeway

4/3/06

FOURTH QUARTER APRIL 1 - JUNE 30 Status as of 4/21/06

L= 4

- Completed

|:| Behind Schedule

Completed Ahead of Schedule I:l To Be Completed
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The California Department of Transportation

Promises to Deliver!

patal’ 4th QUARTER DELIVERY REPORT 49 Planned Deliveries
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11 | 25650 | SD | 188 |$ 662,000 | oorcemonttadimy - om0
12 | 04320 | ORA | 74 |$ 27,575,000 | Widen roadway 6/1/06
12 | 05621 ORA | 90 |$ 27,298,000 | Constructgrade separation 5/1/06
12 | 0C870 | ORA 5 |[$ 1,650,000 | Highway planting restoration 6/1/06
12 | 0G760 | ORA | 91 |$ 2,900,000 | Improve drainage

Total | $ 794,275,000

FOURTH QUARTER APRIL 1 - JUNE 30 Status as of 4/21/06

c - Completed |:| Behind Schedule WWW-dOt.ca.gov
t Completed Ahead of Schedule I:l To Be Completed



